




# From ESMP to Reality: Lessons Learnt

Debbie Weldon



# Contents

- Developing the ESMP
  - Have authorisation, will construct...
  - The Reality
  - So what?
- 



# Developing the ESMP

- ▶ Where are we?
- ▶ How will the project be constructed?
- ▶ Who will construct?
- ▶ Prescriptive vs outcomes-based
- ▶ Contractual considerations



# Have authorisation, will construct...

- Procurement
- How many contractors?
- EO, ECO, EMC
- Contractual considerations



# The Reality

- Financial provisioning
- Environmental weighting in tender evaluations
- Multiple contractors
- Third party reliance
- Job creation
- Varying awareness levels
- Neighbours

# The Reality



It rains...

# The Reality



And rains...

# The Reality





# The Reality





# So what?

- Understand where you are
- Realistic expectations/ flexibility
- Get in at ground level
- Contractual understanding
- Spend time on site
- Practical awareness raising



Thank you